



# IRB Compliance Charts

Ray Bombac, Business Transformation  
Agency (BTA)



2007

2008

2009

2010

2011

2012

2013 FOC Compliance

Army

USAF

Navy

BTA

DLA

USTC

DISA

DFAS

JS

OSD

TMA

SOCOM

DCMA

REMIS

GFEBs

PPBE BOS

PRIDE

AWPS

LMP

GCSS

VCE

PROMIS

DIMHRS Army

DEAMS

ESSOH-MIS

PMRT

JOCAS

NAF-T

NGI, KDSS

AFWay II 03/14, FIRST 02/15, ECSS 06/16, AF-IPPS

CIRCUITS

MCTFS

TRMS

GCSS-MC

MSC FMS 01/14, OIS 09/16, FPPS 09/17, Navy ERP 09/15, iNFADS 10/17

MSC IS

eRMS

DAI

BEIS, DTS

EDA, WAWF

EFD

DCAS

ARN

EOAS

BSM E Con, CFMS

DSS, EMALL

RBI

E-Print, EBS, ePROC

DEAMS

EBM

ADS

EC/EDI

DDS

CABS

DPAS

TEWLS

TMA-ECS

DMLSS 09/14, EAS IV 09/14

SORBIS

MOCAS

No FPIIS FOC Date

New Cert or Re-Cert

G2

OTC

DRAS2



# Department of the Army SFIS Implementation Plan Dates

(A) Target Accounting

(B) Target Business

(C) Legacy Business

Feeder

(D) Legacy Accounting

2007

2008

2009

2010

2011

2012

2013

2014

No Dates  
Given

GFEBS  
(A)

Tier 1

GCSS  
(A)

Tier 1

REMIS  
(B)

Tier 3

LMP  
(A)

Tier 2



PROMIS  
(B)

Tier 3

PPBE  
BOS (B)

Tier 3



AWPS  
(B)

Tier 2

PRIDE  
(B)

Tier 2

DIMHRS-  
Army (B)

Tier 1

VCE  
(B)

Tier 3

09/2015



# Department of the Air Force SFIS Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

DEAMS  
-AF (A)

Tier 1

3/2017

JOCAS  
II (B)

Tier 3

ECSS  
(B)

Tier 1

06/2016  
01/2017  
12/2017

EESOH-  
MIS (B)

Tier 2

07/2014

NAF-T  
(B)

Tier 1

FIRST  
(B) Tier

2

02/2015

AF IPPS  
(B) Tier

1

10/2017

KDSS  
(C) Tier

3

NexGen  
IT (C)

Tier 3

PRMT  
(B) Tier

2

06/2014

AFWay  
(B) Tier

3

03/2014

G2  
(B) Tier

3

No Dates

4



# Department of the Navy SFIS Implementation Plan Dates

(A) Target Accounting  
(B) Target Business

2007

2008

2009


2010

2011

2012

2013

2014





- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

# Department of the Navy SFIS Implementation Plan Dates

(A) Target Accounting  
(B) Target Business Feeder  
(C) Legacy Business Feeder  
(D) Legacy Accounting Tier 3

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

No Dates



# DLA SFIS Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

AN (B)  
Tier 3



EBS (A)  
Tier 1



DSS (B)  
Tier 2



EOAS  
(A)  
Tier 3



BSM E  
Con (B)  
Tier 2



ePROC  
(B)  
Tier 2



CFMS (B)  
Tier 2



RBI (B)  
Tier 2



E-Print  
(B)  
Tier 2



DoD  
EMALL  
(B)  
Tier 2  
DRAS2  
(B)  
Tier 2





# DLA SFIS Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFD (B)  
Tier 2



WAWF-  
RA (B)  
Tier 2



DAI (A)  
Tier 2



BEIS (A)  
Tier 2



DCD/DC  
W  
(D)  
Tier 2  
DTS  
(B) ★  
Tier 1



EDA  
(B)  
Tier 2



DCAS  
(B)  
Tier 1



# Back UP



# USTC SFIS Implementation Plan Dates

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting  
(B) Target Business Feeder  
(C) Legacy Business Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates Given

DEAMS (A)  
Tier 1



★ 03/2017



# DISA SFIS Implementation Plan Dates

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting  
(B) Target Business Feeder  
(C) Legacy Business Feeder  
(D) Legacy Accounting  
EBM  
(B)  
Tier 3

2007 2008 2009 2010 2011 2012 2013 2014

No Dates





# DFAS SFIS Implementation Plan Dates

(A) Target Accounting

(B) Target Business

Feeder

(C) Legacy Business

Feeder

(D) Legacy Accounting

ECED (B)

Tier 3

DCPS (C)

Tier 3

DJMS-RC

(C)

Tier 3

DRAS (C)

Tier 3

STARS

(D)

Tier 3

GAFS-R

(D)

Tier 3

DDS (B)

Tier 3

ADS (B)

Tier 3

2007

2008

2009

2010

2011

2012

2013

2014

No Dates

New Checklist

New Checklist



- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

# JS SFIS Implementation Plan Dates

(A) Target Accounting  
(B) Target Business Feeder  
(C) Legacy Business Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates





# OSD SFIS Implementation Plan Dates

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting  
(B) Target Business Feeder  
(C) Legacy Business Feeder  
(D) Legacy Accounting  
(E) Legacy Accounting Tier 2

2007 2008 2009 2010 2011 2012 2013 2014

No Dates  
New Checklist



# TMA SFIS Implementation Plan Dates

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder

2007 2008 2009 2010 2011 2012 2013 2014

(D) Legacy Accounting

No Dates

(C) Legacy Accounting

Tier 2

DMLSS

(B)

Tier 1

PAS (C)

Tier 2

TMA ECS

(A)

Tier 2

EAS IV

(B)

Tier 2

eBRAP

(B)

Tier 3

09/2014

09/2014



# SOCOM SFIS Implementation Plan Dates

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- ☾ BEIS Interface

(A) Target Accounting  
(B) Target Business Feeder  
(C) Legacy Business Feeder

2007 2008 2009 2010 2011 2012 2013 2014

(D) Legacy Accounting  
(B) Tier 2

No Dates






# DCMA SFIS Implementation Plan Dates

- ▲ SFIS
- ★ FFMIA
- ◆ Target Accounting Interface
- Sunset Replacement
- BEIS Interface

(A) Target Accounting  
(B) Target Business Feeder  
(C) Legacy Business Feeder  
(D) Legacy Accounting  
(B)  
Tier 3

2007 2008 2009 2010 2011 2012 2013 2014

No Dates  
05/2015  
09/2014



# ARMY - GFEBS (A) Tier 1 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target  
Accounting  
Interface

N/A

Sunset  
Replacement



BEIS  
Interface



N/A





# Army - GCSS (A) Tier 1 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates





# Army - REMIS (B) Tier 3 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target  
Accounting  
Interface




Sunset  
Replacement

N/A

BEIS  
Interface





# Army - LMP (A) Tier 2 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target  
Accounting  
Interface




Sunset  
Replacement



BEIS  
Interface






# Army - PROMIS (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

									No Dates
FFMIA									N/A
Target Accounting Interface									
Sunset Replacement									N/A
BEIS Interface									N/A



# Army - PPBE BOS (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA

Target Accounting Interface

Sunset Replacement

BEIS Interface




# Army - AWPS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates  
Given

FFMIA										
Target Accounting Interface										
Sunset Replacement										
BEIS Interface										



# Army - PRIDE (B) Tier 2 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business Feeder  
(C) Legacy Business Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


No Dates



N/A

N/A

N/A



# Army – DIMHRS-Army (B) Tier 1 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

Star



FFMIA



Target  
Accounting  
Interface




Sunset  
Replacement



BEIS  
Interface

N/A



# Army – VCE (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates




N/A

N/A

N/A

N/A



# USAF – DEAMS-AF (A) Tier 1 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates




★ 03/2017

N/A



N/A




# USAF – JOCAS II (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

									No Dates Given
FFMIA		★							
Target Accounting Interface							◆		
Sunset Replacement									N/A
BEIS Interface									N/A




# USAF - ECSS (B) Tier 1 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

									No Dates
								▲	▲ 06/2016
FFMIA						★			★ 01/2017
Target Accounting Interface						◆			
Sunset Replacement									■ 12//2020 ■ 09/2017
BEIS Interface								☾	N/A



# USAF - EESOH-MIS (B) Tier 2 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA




07/01/2014

Target  
Accounting  
Interface

Sunset  
Replacement

BEIS  
Interface

N/A



# USAF – NAF-T (B) Tier 1 Implementation Plan Dates


(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A




# USAF – IDECS II (B) Tier 3 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business Feeder  
(C) Legacy Business Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

								No Dates
								Remove d
FFMIA							6/2017 ★	Remove d
Target Accounting Interface								Remove d
Sunset Replacement								Remove d
BEIS Interface								N/A



# USAF - FIRST (B) Tier 2 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

▲ 02/2015

FFMIA

★ 02/2015


Target  
Accounting  
Interface

◆ 02/2015

Sunset  
Replacement

BEIS  
Interface

N/A



# USAF – AF IPPS (B) Tier 2 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

▲ 10/2017

FFMIA

★ 10/2017

Target  
Accounting  
Interface


◆ 10/2017

Sunset  
Replacement

■ 10/2017

BEIS  
Interface

N/A



# USAF - KDSS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting


2007      2008      2009      2010      2011      2012      2013      2014

No Dates



N/A

N/A



# USAF – NexGen IT (B) Tier 2 Implementation Plan Dates


- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates  
Given



N/A




# USAF - PRMT (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

									No Dates
FFMIA								★	★ 06/2014
Target Accounting Interface								◆	◆ 06/2014
Sunset Replacement								■	
BEIS Interface									N/A




# USAF – AFWay (B) Tier 3 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

									No Dates Given
									▲ 03/2014
FFMIA									★ 03/2014
Target Accounting Interface									◆ 03/2014
Sunset Replacement									
BEIS Interface									N/A



# USAF – G2 (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates

No Dates

FFMIA

No Dates

Target Accounting Interface


No Dates

Sunset Replacement

No Dates

BEIS Interface

No Dates



# USN – Navy ERP (A) Tier 1 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates

▲ 09/2015

FFMIA



Target Accounting Interface




Sunset Replacement

■ 09/2016

BEIS Interface





# USN – GCSS-MC (B) Tier 1 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting


2007 2008 2009 2010 2011 2012 2013 2014

No Dates



09/31/2018

N/A



# USN – INFADS-137 (B) Tier \_ Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

▲ 10/2017

★ 10/2017

◆ 10/2017


N/A

FFMIA

Target  
Accounting  
Interface

Sunset  
Replacement

BEIS  
Interface



# USN – MFCS\_43 (D) Tier \_ Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates  
Given

N/A

FFMIA

N/A


Target  
Accounting  
Interface

N/A

Sunset  
Replacement

N/A

BEIS  
Interface



# USN – MSC-FMS (A) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

★ FFMIA

Target Accounting Interface

Sunset Replacement

BEIS Interface


2007 2008 2009 2010 2011 2012 2013 2014

No Dates Given

▲ 01/2014

N/A


N/A




# USN - eRMS (B) Tier 3 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014



# USN - OIS (B) Tier 2 Implementation Plan Dates



(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

▲ 09/2016

FFMIA



Target  
Accounting  
Interface




Sunset  
Replacement



BEIS  
Interface





# USN - CIRCUITS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014


No Dates

FFMIA

Target Accounting Interface

Sunset Replacement

BEIS Interface



# USN - FPPS (B) Tier 1 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates  
Given

▲ 09/2017

FFMIA

★ 09/2017

Target  
Accounting  
Interface


◆ 09/2017

Sunset  
Replacement

■ 06/2017

BEIS  
Interface

N/A



# USN – MS IS Portal (B) Tier 3 Implementation Plan Dates


- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

(A) Target Accounting										No Dates Given
(B) Target Business Feeder										
(C) Legacy Business Feeder										
(D) Legacy Accounting										
FFMIA										
Target Accounting Interface										
Sunset Replacement										N/A
BEIS Interface										N/A




# Navy – MCTFS (C) Tier 3 Implementation Plan Dates






# Navy - TRMS (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting




# Navy – OTS (B) Tier 3 Implementation Plan Dates



(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

	2007	2008	2009	2010	2011	2012	2013	2014	
									No Dates
									No Dates
FFMIA									No Dates
Target Accounting Interface									No Dates
Sunset Replacement									No Dates
BEIS Interface									No Dates



# DLA – EFD (B) Tier 2 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates  
Given




N/A

N/A




# DLA – WAWF-RA (B) Tier 2 Implementation Plan Dates





# DLA – DAI (A) Tier 2 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates

FFMIA



Target Accounting Interface


N/A

Sunset Replacement



BEIS Interface

N/A



# DLA – BEIS (A) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates


FFMIA

Target Accounting Interface

Sunset Replacement

BEIS Interface

N/A



# DLA – DCD/DCW (D) Tier 2 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

N/A

FFMIA

N/A


Target  
Accounting  
Interface

N/A

Sunset  
Replacement

N/A


BEIS  
Interface




# DLA – DTS (B) Tier 1 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014





# DLA – EDA (B) Tier 2 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates  
Given



FFMIA



Remove  
d

Target  
Accounting  
Interface

N/A

Sunset  
Replacement

N/A

BEIS  
Interface

N/A



# DLA - DCAS (B) Tier 1 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates

FFMIA



Target Accounting Interface




Sunset Replacement

N/A


BEIS Interface

N/A



# DLA – ARN (B) Tier 3 Implementation Plan Dates

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting (B) Target Business Feeder (C) Legacy Business Feeder (D) Legacy Accounting									No Dates
SEIS					▲				
FFMIA					★				
Target Accounting Interface						◆			
Sunset Replacement									N/A
BEIS Interface									N/A




# DLA – EBS (A) Tier 1 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

								No Dates
			▲				▲	
FFMIA			★					
Target Accounting Interface								N/A
Sunset Replacement						■		
BEIS Interface								N/A




# DLA – DSS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

								No Dates
								12/2020
FFMIA								12/2020
Target Accounting Interface								
Sunset Replacement								N/A
BEIS Interface								N/A



# DLA – EOAS (A) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates



N/A

FFMIA

Target Accounting Interface

Sunset Replacement

BEIS Interface



# DLA – BSM E Con (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates



N/A



N/A



# DLA – ePROC (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates



FFMIA



Target Accounting Interface



Sunset Replacement




BEIS Interface

N/A




# DLA - CFMS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting






# DLA – RBI (B) Tier 2 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting


2007      2008      2009      2010      2011      2012      2013      2014





# DLA – E-Print (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting





# DLA – DoD EMALL (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates



FFMIA



Target Accounting Interface

◆ Sunset Replacement

BEIS Interface

N/A



# DLA – DRAS2 (B) Tier 2 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

									No Dates
									No Dates
FFMIA									No Dates
Target Accounting Interface									No Dates
Sunset Replacement									No Dates
BEIS Interface									No Dates



# USTC – DEAMS (A) Tier 1 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates



FFMIA

★03/2017

Target Accounting Interface

N/A

Sunset Replacement




BEIS Interface

N/A

# DISA – EBM (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting





# DFAS – EC/EDI (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates



N/A

N/A



# DFAS - DCPS (C) Tier 3 Implementation Plan Dates




- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

									No Dates
									N/A
FFMIA									N/A
Target Accounting Interface									N/A
Sunset Replacement									N/A
BEIS Interface		☾		☾					

# DFAS – DJMS-RC (C) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting



2009                      2010                      2011                      2012                      2013                      2014

No Dates

N/A

N/A

N/A

N/A





# DFAS - DRAS (C) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

	2007	2008	2009	2010	2011	2012	2013	2014	
									No Dates
									N/A
FFMIA									N/A
Target Accounting Interface									N/A
Sunset Replacement									N/A
BEIS Interface									



# DFAS – STARS (D) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates

N/A

FFMIA

N/A

Target Accounting Interface


N/A

Sunset Replacement

N/A

BEIS Interface





# DFAS – GAFS-R (D) Tier 3 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

N/A

FFMIA

N/A


Target  
Accounting  
Interface

N/A

Sunset  
Replacement

N/A

BEIS  
Interface



# DFAS - DDS (B) Tier 3 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014


No Dates

FFMIA ★

Target Accounting Interface

Sunset Replacement

BEIS Interface



# DFAS – ADS (B) Tier 3 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target  
Accounting  
Interface




Sunset  
Replacement



BEIS  
Interface

N/A



# JS – CABS (A) Tier 3 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

FFMIA



Target  
Accounting  
Interface



Sunset  
Replacement



BEIS  
Interface

N/A



# OSD - DPAS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A




# TMA – TEWLS (C) Tier 2 Implementation Plan Dates


	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting Feeder									No Dates
(B) Target Business Feeder									No Dates
(C) Legacy Business Feeder									No Dates
(D) Legacy Accounting					▲				No Dates
FFMIA				★					No Dates
Target Accounting Interface					◆				No Dates
Sunset Replacement					■				No Dates
BEIS Interface									N/A



# TMA - DMLSS (B) Tier 1 Implementation Plan Dates



# TMA – PAS (C) Tier 2 Implementation Plan Dates



- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

	2007	2008	2009	2010	2011	2012	2013	2014	
									No Dates
									N/A
FFMIA			★						
Target Accounting Interface							◆		
Sunset Replacement						■			
BEIS Interface									N/A



# TMA – ECS (A) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates




N/A

N/A



# TMA – EAS IV (B) Tier 2 Implementation Plan Dates

	2007	2008	2009	2010	2011	2012	2013	2014	
(A) Target Accounting Feeder									No Dates
(B) Target Business Feeder									▲ 09/2014
(C) Legacy Business Feeder									★ 09/2014
(D) Legacy Accounting Feeder									
FFMIA									
Target Accounting Interface				◆					
Sunset Replacement									N/A
BEIS Interface									N/A



# SOCOM – SORBIS (B) Tier 2 Implementation Plan Dates

- (A) Target Accounting
- (B) Target Business Feeder
- (C) Legacy Business Feeder
- (D) Legacy Accounting

2007      2008      2009      2010      2011      2012      2013      2014

No Dates

FFMIA



Target Accounting Interface


N/A

Sunset Replacement



BEIS Interface





# DCMA – MOCAS (B) Tier 3 Implementation Plan Dates

(A) Target Accounting  
(B) Target Business  
Feeder  
(C) Legacy Business  
Feeder  
(D) Legacy Accounting

2007 2008 2009 2010 2011 2012 2013 2014

No Dates

▲ 05/2015

★ 09/2014

N/A

N/A

N/A